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Project Name: IS-Telecom ATT Switched Ethernet
Project Manager: Shannon Priest

Project Status: Yellow

Key Milestone Baseline Revised Actual Status
Initation and Planning 5/24/2013 5/24/2013 6/11/2013 Completed

ASE Rate Element Executive
Approval

6/7/2013 6/7/2013 YELLOW

Site Surveys 6/14/2013 6/14/2013 6/11/2013 Completed

Determine AT&T construction
Costs

6/28/2013 7/17/2013 GREEN

Construction 9/30/2013 9/30/2013 GREEN

Closeout 10/23/2013 10/23/2013 GREEN

Activity Status
The project is Yellow awaiting executive approval for ASE rate element. All 203
out of 203 site visits have been completed. We have received 195 site quotes
from AT&T out of 203 total sites. We have approval for 40 sites to move ahead
with construction. Construction is set to begin the week of 7/8/13.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$2,000,000.00 $2,000,000.00 $0.00

Approved IT Investment Fund Budget $2,000,000
 Total Project Budget $3,000,000
 

Major Project Accomplishments:
• Approval for 40 sites to proceed with construction

• PMM documents: Concept, Charter and Plan all signed off

• Completed 203 of 203 site visits

• Completed 195 out of 203 site quotes

• Blanket PO has been approved for ASE Project spend

Next Steps:
• Get final approval from construction from GM's and landlords for leased sites

• Start site construction
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